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H.R. Rep. No. 3699, 51st Cong., 2nd Sess. (1891)
51ST CoNGRESS, } HOUSE OF REPUESENTATlVES. 
2d Session. {
REPORT 
No. 3699. 
RIGHT Oif WAY THROUGH INDIAN TERRITORY . 
• 
l!,EBRUAUY 5, 1891.-Referred to the House Calendar and. ordered to be printed. 
Mr. PEEL, from the Committee on Indian Affairs, submitted the follow-
ing 
REPORT: 
[To accompany H. R. 12366.] 
The Com1hittee on Indian Aftairs, to whom was referred House bill 
12306, having had the same under consideration, beg leave to ~mbmit 
the following report: 
Several years ago Congress granted to the Choctaw Coal Railway 
Company certain rights of way through the Indian Territory. They 
were limited to 3 years in which to complete the work under said grant. 
They have completed and have now in full operation about 100 niiles 
of their said road, which is first class in every respect. They have ex-
pended several million dollars in the construction of said road, and the 
development of large coalfields which they are now successfully oper-
ating. 
Tile time fixed for the completion of said lines will expire early in 
next ~·ear. That owing to the late disturbance and stringency in the 
money market, said company has not been able to progress with work 
as rapidly as they expected, and fear the time fixed in the original act 
for tle completion will expire before they can possibly complete the 
entire work. This bill only seeks and asks that the time for the com-
pletion of their lines be extended 2 years longer. 
Your committee, believing that said company is in good faith and 
have done all they "ell could do under the circumstances, recommend 
that the bill do pass, with amendments as follows: 
In line 7, strike out the word "three" and insert ''two;" in line 8, 
strike out the word " three" and insert "two;" also in line 10 strike 
out the word "five" and insert the word "four.'' · 
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